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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning May 8th, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 5/8: 

 Sta 223+20 – Continue installation of Wall #9 
 Sta 230+50 – Continue construction of Wall #5 
 Sta 230+50 – Continue excavation at Wall #5 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8/8A 
 Sta 223+20 – Installation of Wall #9 
 Sta 227+00 – Continue water service relocation  
 Sta 250+00 – Begin installation of infiltration trenches 
 Sta 282+00 – 262+00 – Placing Crushed Surfacing Base 

Course (CSBC) material on trail 
 Sta 244+20 – 284+66 – Begin subgrade preparation for  

shoulder 
 Sta 282+00 – 262+00 – Excavation for trail grade 

 

Week of 5/15: 

 Sta 223+20 – Continue installation of Wall #9 
 Sta 230+50 – Continue construction of Wall #6 
 Sta 239+50 – Continue construction of Wall #7 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 244+50 – Continue construction of Wall #8 
 Sta 223+20 – Installation of Wall #9 
 Sta 250+00 – Begin installation of infiltration trenches 
 Sta 282+00 – 262+00 – Placing Crushed Surfacing 

Base Course (CSBC) material on trail 
 Sta 216+20 – 284+66 – Begin subgrade preparation for  

trail shoulder and install CSBC base 
 Sta 234+50 – Begin installation of chain link fence 
 Sta 236+00 and 250+50 – Concrete installation for rest 

stops 
 

 
 

Over 2000 square feet of gravity block walls will be installed as part of the East Lake Sammamish Trail South 
Sammamish Segment A project! 

 
 

The contractor beginning installation of gravity block wall 8 

Continued block Installation at gravity block wall 8 and wall 
8a 
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Week of 5/22: 

 Sta 223+20 – Continue installation of Wall #9 
 Sta 230+50 – Continue construction of Wall #6 
 Sta 239+50 – Continue construction of Wall #7 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 244+50 – Continue construction of Wall #8 
 Sta 223+20 – Installation of Wall #9 
 Sta 250+00 – Begin installation of infiltration trenches 
 Sta 282+00 – 262+00 – Placing Crushed Surfacing Base 

Course (CSBC) material on trail 
 Sta 216+20 – 284+66 – Begin subgrade preparation for  

trail shoulder and install CSBC base 
 Sta 234+50 – Begin installation of chain link fence 
 Sta 236+00 and 250+50 – Concrete installation for rest stops 

 

 
Construction Notes: 
 
Gravity block walls rely on the weight of their mass to retain the materials behind the wall. Gravity walls 
are often designed with an intentional receding slope. This is why the blocks in a gravity block wall system 
are often leaning back towards the slopes they are retaining. 
 

 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

Continued block Installation at gravity block wall 8 and wall 
8a 
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